From: Jo Gee

To: Greq Fife

Subject: Fw: Revised Request for ceiling increase for TO 86 for EP-S6-0701 and amended SOW
Date: 06/07/2011 02:30 PM

Attachments: 0701-086 mod 5.doc

0701-086 IGCE Southwestern Rice Mill revision 1.xls
Requisition $235k.pdf

fyi

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax

gee.jo@epa.gov

From: Jo Gee/R6/USEPA/US

To: Michael Pheeny/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA

Date:  06/07/2011 02:27 PM

Subject: Revised Request for ceiling increase for TO 86 for EP-S6-0701 and amended SOW

Please increase the TO ceiling by $235,000 and replace the current SOW with the
revised SOW. We are working with HQ regarding additional funds. A revised IGCE
is attached.

CG has approved a revised ceiling for the work at Southwest Rice Mills, per e-mail
traffic below.

% 3 p?

Thank you,

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax

gee.jo@epa.gov

From:  "Abramson, Jonathan" <Jonathan.A.Abramson@uscg.mil>

To: Greg Fife/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/US@EPA, "Hamilton, Wayne"
<Wayne.R.Hamilton@uscg.mil>

Cc: Donaldp Smith/R6/USEPA/US@EPA

Date: 06/07/2011 12:20 PM
Subject: RE: Fw: Request ceiling increase for TO 86 for EP-S6-0701

Done.
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Regards,
Jon

————— Original Message-----

From: Fife.Greg@epamail.epa.gov [mailto:Fife.Greg@epamail.epa.gov]
Sent: Tuesday, June 07, 2011 12:33 PM

To: Gee.Jo@epamail.epa.gov; Hamilton, Wayne; Abramson, Jonathan
Cc: Smith.Donaldp@epamail.epa.gov

Subject: Re: Fw: Request ceiling increase for TO 86 for EP-S6-0701

As we progress, we are getting a better handle on the tasks at hand and
their associated costs. One major task that had not been in the calculation
but has become necessary is the removal of the tank that was damaged, the
oil and oily sludge in the tank, and the oil saturated soils around and
beneath the tank. While we can®t sample underneath to determine the amount
needed to be excavated, a conservative estimate of that work is about

This
IS an increase above the $800,000 FPN. A contingency to those numbers would
be practical and I would ask for an additional %150,000, bringing the FPN
to $950,000.
From: Jo Gee/R6/USEPA/US
To: Greg Fife/R6/USEPA/USQ@EPA, Donaldp Smith/R6/USEPA/US@EPA
Date: 06/07/2011 11:09 AM
Subject: Fw: Request ceiling increase for TO 86 for EP-S6-0701

FYl - sent to COs

Jo Ann Gee
214.665.8138 phone
214.665.7447 fTax
gee. jo@epa.gov

————— Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 11:09 AM —-—--

From: _Jo Gee/R6/USEPA/US ) o

To: Michael Pheeny/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA
Date: 06/07/2011 11:08 AM

Subject: Request ceiling increase for TO 86 for EP-S6-0701

Please increase the task order_ceiling by $235,000. The program_is

goordlnathg with HQ on potential additional funding, as this ceiling

%Rcrﬁase will be a total ceiling of $685,000 out of the planned $725,000.
ank you.

attachment "0701-086 mod 5.doc' deleted by Grg? Fife/R6/USEPA/US]
attachment "'0701-086 IGCE Southwestern Rice Mill_xlIs" deleted by Greg

Fife/R6/USEPA/US] [attachment '""Requisition $235k.pdf" deleted by Greg
Fife/R6/USEPA/US

CANAPS Response

Please print this screen in case the Confirmation Email is delayed.

Project #: E11620
Incident Name: SOUTHWEST RICE MILL - E11620
Project Long Name:



Current CG Cost Ceiling:

Current OSLTF/CERCLA Cost Ceiling: $800,000.00
Current Total Ceiling: %800,000.00

CG Cost Amount Requested:

OSLTF/CERCLA Amount Requested: $800,000.00
Total Amount Requested $800,000.00

CG Obligations & Expenditures:

OSLTF/CERCLA Obligations & Expenditures: $0.00
Total Obligations & Expenditures: $0.00
Vessel/Facility Name: SOUTHWEST RICE MILL
Case Officer: MR .JONATHAN ABRAMSON

Incident State: LOUISITANA

Old CG Cost Ceiling:

Old OSLTF/CERCLA Cost Ceiling: $50,000.00

Old Total Ceiling: %50,000-00

Vessel Type:

Amount Spilled: 100 BARRELS

Incident Date: 5/29/2011

Responsible Party: SOUTHWEST RICE MILL

Type of Product Spilled: OolIL

Body of Water: BAYOU BLANC

Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY
Incident Description:

Jo Ann Gee

214.665.8138 phone

214.665.7447 fax

gee. jo@epa.gov

From: Latrice Williams/R6/USEPA/US

To Betsy Kuhlenberg <bkuhlenberg@eqgm.com>

Cc Greg Fife/R6/USEPA/USQ@EPA, John Foster <jfoster@egm.com>, Jo
Gee/RG/USEPA/US@EPA Mary Childers <mch|Iders@eqm com>, Michael
Pheeny/R6/USEPA/US@EPA Tammy Engel <trengel@eqgm.com>

Date: 06/07/2011 10:37 AM ) )

Subject: Re: EP-S6-07-01, T.0. 86 (Southwest Rice Mill) - 85%
notification

Hi Betsy,

We received EQM"s 85%_ notice for the Southwest Rice Mill site. If EPA
determines that additional funding is required, the ceiling amount will be
increased via a written modification to the task order. In the meantime,
the contractor shall not make expenditures or incur costs that exceed the
specified ceiling amount, except at the contractor®s own risk.

Latrice Williams
Contracting Officer

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Mail Code: 6MD-CP

Dallas, Texas 75202

Office No.: (214) 665-6516

Fax No.: (214) 665-8505

E-mail: williams. latrice@epa.gov

The information contained in this electronic message is intended only for
the use of the individual or entity to which it is addressed and may contain
information that is privileged, confidential and exempt from disclosure under
applicable law. If the reader of this message_is not the intended recipient,
you are informed that any dissemination, copying or disclosure of the
material contained herein, to include any attachments, in whole or in part,



is strictly prohibited. If you have received this transmission in error,
please notify the sender and purge this message.

From: Betsy Kuhlenberg <bkuhlenberg@egm.com>
To: Latrice Williams/R6/USEPA/USQ@EPA
Cc: Michael Pheeny/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/USQ@EPA, Will

LaBombard/R6/USEPA/US@EPA, Greg Fife/R6/USEPA/US@EPA, John Foster
<jfoster@egm.com>, Mary Childers <mchilders@egm.com>, Tammy Engel
<trengel@eqgm.com>

Date: 06/06/2011 02:25 PM ) )
Subject: EP-S6-07-01, T.0. 86 (Southwest Rice Mill) - 85%
notification

See attached 85% notification letter for T.0. 86.

Betsy R. Kuhlenberg

Contracts Manager

Environmental Quality Management, Inc.
1800 Carillon Boulevard

Cincinnati, Ohio 45240

513-825-7500, Ext. 248 voice
513-825-7495 fax

email: bkuhlenberg@egm.com

The information contained in this electronic message is intended only for
the use of the individual or entity to which it is addressed and may contain
information that is privileged, confidential and exempt from disclosure under
applicable law. If the reader of this message_is not the intended recipient,
you are informed that any dissemination, copying or disclosure of the
material contained_herein, to include any attachments, in whole or in part,
is strictly prohibited. It you have received this transmission in error,
lease notify the sender and purge this message.[attachment 30268.0086 85%
tr 6-6-11.pdf" deleted by Jo Gee/R6/USEPA/US

----- Message from <AutoResponseCANAPS@uscg.mil> on Tue, 7 Jun 2011 12:19:27
-0500 -----

To: "Abramson, Jonathan™ <Jonathan.A.Abramson@uscg.mil>

Subject: E11620 - Update CANAPS Project

CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the
information entered by the user or calculated by CANAPS. This Email serves
as a confirmation that the request has been processed. An official Coast
Guard Messaging System (CGMS) message will be automatically generated.

Recipients are reminded that the issuance of this project number and ceiling
does not_in any way change the authorizations or restrictions in the
instructions/guidance for emergency acquisition procedures.

IT you need to contact someone after business hours (Eastern Time), call the
NPFC Case Management Duty Officer (CDO) at (202) 494-9118.

CANAPS Transaction Type: CEILING UPDATE
Project Number: E11620



Ceiling Update Date: 07 JUN 2011.

Incident Date: 29 MAY 2011.

Incident Name: SOUTHWEST RICE MILL - E11620
Previous CG Cost Ceiling: No Data Entered
Previous OSLTF/CERCLA Ceiling: $800,000.00
Previous Total Ceiling: $800,000.00

CG Cost Amount Requested: No Data Entered
OSLTF/CERCLA Amount Requested: $950,000.00

Total Amount Requested: $950,000.00

Approved CG Cost Ceiling: No Data Entered
Approved OSTLF/CERCLA Ceiling: $950,000.00
Approved Total Ceiling: $950,000.00

CG Cost Obligations/Expenditures: No Data Entered
OSLTF/CERCLA Obligations/Expenditures: $0.00
Total Obligations/Expenditures: 0.00

Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY
Incident State: LA

FOSC Unit: EPA Region 6

POC/FOSC Name: GREG FIFE

POC/FOSC Email: FI1FE.GREG@EPA .GOV

POC/FOSC Phone: (214)789-2879

POC/FOSC FAX: No Data Entered

Requesting Unit: EPA Region 6

Requestor Name: GREG FIFE

Requestor Phone: 214)789-2879

Requestor Email Address(es): JONATHAN . A_ABRAMSON@USCG.MIL
CGMS Reference: 7JUN2011 E-MAIL FROM FOSC

Case Officer Name: Mr.Jonathan Abramson

Case Officer Phone: (202)493-6745

Case Officer Cell Phone: (202)494-9120

Case Officer FAX: (202)493-6896

Case Officer Email: Jonathan.A.Abramson@uscg.-mil
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